

ExamcollectionPass

Pass Your Next Certification Exam Fast!

Login / Register

Shopping Cart (3)

Everything you need to prepare, learn & pass your certification exam easily.

Search...



Online Test Engine

Instant Online Access, Test History and Performance Review, Supports Windows / Mac / Android / iOS, etc. →

Desktop Test Engine

Installable Software Application, Simulates Real Exam Environment, Supports MS Operating System, Practice Offline Anytime. →

PDF Format

Printable PDF Format, Prepared by IT Experts, Study Anywhere, Anytime, Free PDF Demo Available. →

Download a free pdf sample of any of our study materials

- ▶ 24/7 customer support, Secure shopping site
- ▶ Free One year updates to match real exam scenarios
- ▶ If you failed your exam after buying our products we will refund the full amount back to you.

Select a vendor... ▼

Select an test... ▼

Your email address

Free Download Demo



48923+
Happy Clients



48923+
Shares



97846+
Downloads



9999+
Years in Business

<http://www.examcollectionpass.com/>

Everything you need to prepare, learn & pass your certification exam easily.

Exam : **1Z0-129**

Title : Primavera P6 2021 Enterprise
Project Portfolio Management

Vendor : Oracle

Version : DEMO

NO.1 Select the true statement regarding Global Change.

- A. Global change can modify Global Security Profiles.
- B. Global Change can replace existing project data with new data.
- C. Global change can modify Global Codes.
- D. Global change can be executed by any user.

Answer: A

NO.2 Identify the impact of deleting a resource from the Resource Breakdown Structure?

- A. Costs for past projects would not be affected as the actual have already been recorded In the database.
- B. Budgets from past projects would be removed from the database.
- C. Budgets for future projects would be removed from the database.
- D. Costs for past projects would be reduced because the cost associated with the resource is deleted.
- E. All actual and remaining work are removed from the database.

Answer: E

NO.3 Identify the best definition of Funding Source.

- A. Contributing source of funds for a project's financing are assigned in Project Details
- B. Removes unwanted portlets from the User Interface View
- C. Percentage of the total fund allocated to the project are created and managed at the Project level
- D. Agency where funds will be allocated for the project

Answer: A

NO.4 Select the true statement regarding currencies.

- A. Only one base currency is supported per database.
- B. Currencies are updated dally as pet exchange rates
- C. Only 10 currencies are supported in Primavera.
- D. Only two currencies are supported in Primavera.

Answer: A

NO.5 What determines the availability of Details Forms and Line Item lists when creating a Business Process?

- A. Business Process type
- B. Business Process level
- C. Business Process behavior
- D. Business Process subtype

Answer: D

NO.6 Where are tolerances set in Primavera P6 EPPM?

- A. in Performance Thresholds
- B. in Global Preferences
- C. in Performance Status tab
- D. in Portfolios

Answer: A

NO.7 Identify two objects that cannot be changed once a Business Process has been imported into Unifier production instance.

- A. Logs
- B. Detail Forms
- C. Workflows
- D. Upper Forms
- E. Record statuses defined as terminal

Answer: E,D

NO.8 Identify the true statement regarding user-interface views.

- A. Deleting a user-interface view that has assigned users could cause user issues.
- B. Each user may be assigned to multiple user-interface views.
- C. User-interface views are created and managed by individual users.
- D. User-interface views overwrite project and global security profiles.

Answer: B

NO.9 Identify the column in the basic Data Definitions log that indicates how data is stored in the database.

- A. Input type
- B. Category
- C. Data size
- D. Data type

Answer: D

NO.10 You are an application administrator. You received a change request to alter the relationship between an EPS node and its associated OBS element. What would be a prudent course of action to complete before moving forward with this change?

- A. Merge the old OBS element with the requested OBS element.
- B. Create a new OBS element per the change request.
- C. Determine which users would be affected.
- D. Delete the old OBS element per change request.

Answer: C

NO.11 What is the definition of User Snapshot?

- A. version saved automatically when the Business Process is completed
- B. view of a particular point in a sequence of events or a continuing process
- C. version saved automatically when the Business Process is published
- D. version that the user is working on

Answer: A

NO.12 At which level are Programs created?

- A. Shell
- B. Project
- C. Company
- D. Site

Answer: A

NO.13 Calculated Project User Defined Fields and .

- A. are created by system administrators
- B. are managed by Configuration Management
- C. are defined in the web interface and only viewable in the web interface
- D. are associated with formulas
- E. are viewable in either the web interface or client

Answer: C,D

NO.14 What is the significance of setting "Summarize project based on high-level resource planning"?

- A. Summarized project data will reflect top-down plans.
- B. Summarized project data will reflect bottoms-up plans.
- C. Summarized project data will be monetized.
- D. Summarized project data will reflect actuals pushed from another application.

Answer: A

NO.15 Your customer is attempting to implement Resource Capacity Planning using Roles. The Roles Dictionary has been set up by Location, so that Human Resources is able to determine projected Role shortages Location. The customer's projects are 20 years in duration. What limitation of Resource Capacity Planning may create an issue for the customer?

- A. Resources cannot be assigned at the Project level.
- B. Roles cannot be used in Capacity Planning.
- C. Staffing analysis can be used to forecast only up to 10 years in the future.
- D. Role view is governed by Responsible Manager assignments.

Answer: C

NO.16 Identify the True statement regarding the Enterprise Project Structure.

- A. It is defined during installation and cannot be changed
- B. It is the default filing system for projects
- C. It is defined and maintained in the Optional Client
- D. Activities represent the lowest level of the hierarchy

Answer: B

NO.17 You are a Portfolio Manager looking for a new portfolio that you manually created. You have clicked the Group By drop-down list in Portfolios. Which option should you select to quickly find your portfolio?

- A. User Portfolio

- B. Global Portfolio
- C. Global Filtered Portfolio
- D. User Filtered Portfolio

Answer: D

NO.18 You are a project manager managing a large construction project. One of the pieces of heavy equipment required to dig the Foundation will most likely not be available until a specific date, because that equipment has been allocated to another, higher priority project. In that related project schedule you clearly see that in all likelihood, the activity in that plan that uses that equipment will also slip. You want to reflect this in your project schedule using a constraint. What would be the most appropriate constraint to use?

- A. Start On
- B. Start On or Before
- C. Start On or After
- D. Mandatory start

Answer: C

NO.19 Select the true statement regarding Global Preferences in Primavera P6 EPPM Web Interface.

- A. Global Preferences are controlled by Global Security Profiles.
- B. Global Preferences are customized at the user level.
- C. Global Preferences are shared among all users.
- D. Global Preferences are controlled by the System Administrator

Answer: B

NO.20 Cost accounts are hierarchical, and .

- A. are created and managed at the project level
- B. are assigned in the project details
- C. are applicable to all projects in the EPS
- D. are assigned to users with security

Answer: C

NO.21 You are building a workflow and specifying conditional routing. There are multiple conditions that must be met.

How do you do this?

- A. Set up an Or operator.
- B. Set up a Form with a drop-down menu.
- C. Set up an And operator.
- D. Set up a Data Picker.

Answer: A

NO.22 A field has been configured on a contract to show the total amount of approved change orders for a contract. In order for this value to display, what must be set up in the Unifier once the configurations have been deployed?

- A.** Set up a query-based Data Element definition.
- B.** Roll up the data from the Change Order line items.
- C.** Set up a linked Data Element from the contracts SOV.
- D.** Auto-populate the value from the Cost Sheet.

Answer: A